COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D:. C22388S

PCN: 22388S-BI D

CONTRACT DESCRI PTI ON:

FEDERAL BLVD. SHO88A MP 1.98 - 4.80

SHE0881- 031
SQUTH FEDERAL BLVD SAFETY | MPROVEMENTS

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: DENVER

CONTRACTOR:

JALI SCO | NTERNATI ONAL, | NC.

6663 COLORADO BLVD.

COWERCE CI TY CO 80022 (303) 287- 8905

CURRENT PRQJECT AMT: $ 2, 615, 685. 06 PARTI Cl PATI NG

AWARD PRQIECT AMT: $  2,446,495.00 NON- PARTI Cl PATI NG

PERCENT COWPLETE: 17. 44% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 2,159,382.50 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI M5 $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0003 PROG

COFRS REPORTI NG CATEGORY: 1

Page 1
ESTI MATE RUN 07/ 07/ 2020

14: 46: 50

TIME CHARGED: 56.5 DAYS TI ME ALLOW 120 WORK DAYS

PERCENT TI ME: 47.08 ORI G TI ME ALLOW 120 WORK DAYS

06/ 30/ 2020
12/ 05/ 2019

DATE TI ME STARTED 04/06/2020
04/ 06/ 2020

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

12/ 20/ 2019
01/ 10/ 2020
04/ 06/ 2020

DATE TI ME STOPPED
DATE ACCEPTED

$ 456, 302. 56 $ 215, 407. 09
0. 00 0. 00

456, 302. 56 215, 407. 09

0. 00 0.00

456, 302. 56 215, 407. 09

-10, 354.58 -4,794.97

0. 00 0.00

445, 947. 98 210, 612. 12

0. 00 0. 00

0. 00 0.00

445, 947. 98 210, 612. 12

0. 00 0. 00

PAYMENT DUE $ 210,612.12

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22388S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22388S-BID ESTI MATE RUN 07/ 07/ 2020
PRQJECT: SHE0881- 031 ESTI MATE NO 0003 14: 46: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 0200 ROADWAY

0005 202-00210 Renoval of Concrete Pavenent 1, 000. 000 0. 000
Sy 34.100 1,193.50
35. 00000 34.100 1,193.50
0010 202-00220 Renoval of Asphalt Mat 4,881. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0.00
0015 202-00240 Renoval of Asphalt Mat (Pl aning) 6, 154. 000 0. 000
Sy 0. 000 0.00
2.25000 0. 000 0. 00
0020 202-00250 *Renobval of Pavenent Marking 5,117. 000 401. 000
SF 4,716.000 15, 091. 20
3.20000 5,117. 000 16, 374. 40
0025 202- 04005 Cl ean Val ve Box 5. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0030 202-04010 Clean Inlet 63. 000 62. 000
EACH 0. 000 0. 00
700. 00000 62. 000 43, 400. 00
0035 203-01597  Potholing 40. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0040 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0045 206- 00000 Structure Excavation 180. 000 0. 000
cy 0. 000 0.00
30. 00000 0. 000 0. 00
0050 206-00065  Structure Backfill (FlowFill) 243. 000 0. 000
cY 0. 000 0. 00
130. 00000 0. 000 0. 00
0055 208-00035 Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0.00

9. 75000 0. 000 0. 00



CONTI D

0200 ROADVWAY

CAT NO0200

0060 208-00046

0065

208- 00051

0070

208- 00103

0075

208- 00105

0080

208- 00106

0085

208- 00107

0090

210- 04010

0095

210- 04050

0100

240- 00000

0105

304- 06007

0110 403-00720

C22388S
22388S-BI D
SHEO0881- 031

| TEM

DESCRI PTI ON

Pre-fabricated Concrete Washout Structure (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

StormDrain Inlet Protection (Type I)

Renoval and Di sposal

Renoval

and Di sposal

Sweepi ng ( Sedi nent

of Trash

Renoval

Adj ust

Manhol e

Adj ust Val ve Box

*Wldlife Biologist

of Sedi nent

of Sedi ment

Reroval )

Aggregat e Base Course (C ass 6)

(Labor)

(Equi prent )

Hot M x Asphalt (Patching) (Asphalt)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

2.000

EACH
6, 000. 00000
1, 450. 000

LF

8. 00000
40. 000

HOUR
45. 00000
40. 000

HOUR
75. 00000
50. 000

HOUR
175. 00000
10. 000

HOUR
230. 00000
25. 000

EACH
265. 00000
5. 000

EACH
135. 00000
20. 000

HOUR
110. 00000
887. 000

cy

50. 00000
113. 000

TON

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

. 500
0. 000
. 500

0. 000
16. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
3. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 07/ 2020

720.

690.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

14: 46: 50

AMOUNT

12, 000

2,940

720.

1,840

440.

00

00

00

.00

.00

00

.00

.00

00

.00

.00



CONTI D: C22388S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22388S-BI D ESTI MATE RUNO07/07/2020
PRQIECT: SHE0881- 031 ESTI MATE NO 0003 14: 46: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0115 412-00190 Concrete Pavement (Patching) 1, 000. 000 0. 000
SY 14. 400 1,512. 00
105. 00000 14. 400 1,512. 00
0120 601-03050 Concrete Class D (Wall) 47.000 0. 000
cY 5.100 6, 502. 50
1, 275. 00000 5. 100 6, 502. 50
0125 609-21010 Curb and Gutter Type 2 (Section |-B) 7, 252. 000 0. 000
LF 0. 000 0. 00
22. 75000 0. 000 0. 00
0130 609-40031 *Curb Type 4 (Section B) (Key-Way) 14, 193. 000 0. 000
LF 4,388. 000 64, 723. 00
14. 75000 4,388. 000 64, 723. 00
0135 609-40120 Curb (Median) (Special) 93. 000 0. 000
SY 19. 800 4, 653. 00
235. 00000 19. 800 4,653. 00
0140 610-00020  Median Cover Material (Patterned Concrete) 40, 843. 000 0. 000
SF 1, 055. 000 10, 550. 00
10. 00000 1, 055. 000 10, 550. 00
0145 610-00024  Median Cover Material (4 Inch Patterned Concrete) 33, 614. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0. 00
0150 612-00002 Delineator (Type I1) 83. 000 0. 000
EACH 0. 000 0. 00
88. 00000 0. 000 0. 00
0155 614-00011 Sign Panel (Cass I) 528. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0160 614-00012 Sign Panel (Class Il) 383. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0165 614-00216 Steel Sign Post (2x2 Inch Tubing) 888. 000 0. 000
LF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D: C22388S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22388S-BI D ESTI MATE RUNO07/07/2020
PRQIECT: SHE0881- 031 ESTI MATE NO 0003 14: 46: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 625-00000  *Construction Surveying 1. 000 0.500
LS 0. 000 0. 00
46, 000. 00000 0. 500 23, 000. 00
0175 626- 00000 Mbbi |i zati on 1. 000 0. 247
LS 0. 247 55, 575. 00
225, 000. 00000 0. 494 111, 150. 00
0180 626-01113  *Public Information Managenent (Tier I11) 200. 000 69. 000
DAY 30. 000 2,520. 00
84. 00000 99. 000 8, 316. 00
0185 627-00005 *Epoxy Paverent Marking 143. 000 0. 000
GAL 0. 000 0. 00
125. 00000 0. 000 0. 00
0190 627-00013 *Paverent Marking Paint (H gh Build) 444. 000 0. 000
GAL 0. 000 0.00
37.00000 0. 000 0. 00
0195 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 3, 393. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0200 627-30405 *Prefornmed Thernopl astic Pavement MarKking 773. 000 0. 000
(Vord-Symbol) SF 0.000 0.00
19. 25000 0. 000 0. 00
0205 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 10, 708. 000 0.000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0210 627-30411  *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 056. 000 0. 000
Li ne
) SF 0. 000 0.00
16. 00000 0. 000 0. 00
0215 630- 00000 Fl aggi ng 673. 000 351. 500
HOUR 321. 500 7,233.75
22.50000 673. 000 15, 142. 50
0220 630- 00003 Uni forned Traffic Control 80. 000 0. 000
HOUR 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

630- 80358

630- 80360

C22388S

22388S-BI D
SHEO0881- 031

| TEM
DESCRI PTI ON

0200 ROADVWAY

Traffic Control Inspection

Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Construction Traffic Sign (Panel Size O

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 000
DAY
130. 00000
120. 000
DAY
775. 00000
8. 000
EACH
1, 150. 00000
4. 000
EACH
140. 00000
30. 000
EACH
70. 00000
71.000
EACH
120. 00000
12. 000
EACH
160. 00000
160. 000
SF
22. 00000
6. 000
EACH
6, 000. 00000
4. 000
EACH
1, 675. 00000
200. 000
EACH

44.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

20. 000
9. 000
29. 000

32. 000
21.000
53. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3.500
7.000
10. 500

35.500
0. 000
35. 500

2.000
0. 000
2.000

80. 000
0. 000
80. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 07/ 2020

1,170

16, 275

490.

00

00

.00

00

.00

.00

.00

.00

.00

.00

14: 46: 50

AMOUNT

3,770

41,075

735.

4,260

320.

1,760

6, 000

3, 350

00

00

.00

.00

00

00

00

00

00

00

.00



CONTI D: C22388S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22388S-BI D ESTI MATE RUNO07/07/2020
PRQIECT: SHE0881- 031 ESTI MATE NO 0003 14: 46: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0280 630-80380 Traffic Cone 250. 000 125. 000
EACH 0. 000 0. 00
14. 00000 125. 000 1, 750. 00
0285 630-80393 St ackabl e Vertical Panels 200. 000 47.500
EACH 44.000 1, 980. 00
45. 00000 91. 500 4,117.50
0290 630-85041 Mobi | e Attenuator 100. 000 31. 000
DAY 22.000 7,370.00
335. 00000 53. 000 17, 755. 00
0295 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70023 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70111  Project First Program 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 208-00054 StormDrain Inlet Protection (Type Il) 66. 000 66. 000
EACH 0. 000 0. 00
191. 97000 66. 000 12, 670. 02
0901 625-00001 *Construction Surveying (Hourly) Engineer Ordered Exra 81. 500 81.500
Survey Work
HOUR 0. 000 0. 00

150. 00000 81.500 12, 225.00



CONTI D: C22388S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22388S-BI D ESTI MATE RUNO07/07/2020
PRQIECT: SHE0881- 031 ESTI MATE NO 0003 14: 46: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0902 609-40031 *Curb Ty 4 B (Key-Wy) 1, 102. 000 0. 000
LF 1, 102. 000 17, 158. 14
15. 57000 1, 102. 000 17, 158. 14

CAT 0200 CURRENT AMI $ 2,610, 785.06 $ 215,407.09% 451, 402. 56
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0320 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
4, 900. 00000 1. 000 4, 900. 00
CAT 0400 CURRENT AMT $ 4,900.00 % 0.00% 4,900. 00

PROJECT TOTAL CURRENT AMI $ 2, 615,685.06 % 215,407.09% 456, 302. 56



